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PLANNING & BACKGROUND DATA 
 
Project Justification Statement:   
This project consists of two bridges on SR 25 in Camden County that were built in 1955. Both structures  
were designed using an HS‐20 vehicle, which is below current design standards. The first structure is  
located on SR 25 over Little Waverly Creek, Structure ID 039‐0009‐0. The second structure is located on  
SR 25 over Waverly Creek, Structure ID 039‐0010‐0. Both of these bridges consist of three spans of  
reinforced concrete deck girders (RCDG’s) on concrete caps with concrete piles. The overall condition of  
both bridges would be classified as satisfactory. The decks and superstructures are in good condition.  
The substructures are in fair condition, but they are classified as scour critical. The substructures show  
signs of concrete deterioration and cracking in all piles. Due to the structural integrity of the bridges  
pertaining to their design vehicles, the scour critical rating of the substructures, and the deterioration of  
their concrete piles, replacement of these bridges is recommended. This statement was prepared by the 
GDOT Office of Bridge Design. 
 
Existing conditions: State Route (SR) 25/Ocean Highway consists of two 12-foot lanes with rural (grass) 
shoulders with the bridge structures over Little Waverly Creek (Structure ID 039-0009-0) & Waverly Creek 
(Structure ID 039-0010-0) that were both built in 1955.  There are existing overhead and underground 
utilities present. 
 
Other projects in the area: PI# 0013738 SR 25 @ Whiteoak Creek 5 MI N of Woodbine. 
 
MPO: N/A - not in an MPO     TIP #: N/A 
 
Congressional District(s):  1 
 

Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
Projected Traffic:  AADT  24 HR T:  11.5% 
Current Year (2018):   2,325  Open Year (2022):   2,425 Design Year (2042):  2,950 
Traffic Projections Performed by: BARGE Design Solutions   
Date approved by the GDOT Office of Planning:  4/03/2018 
   
Functional Classification (Mainline):  Rural Principal Arterial  
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☒None           ☐Bicycle             ☐Pedestrian          ☐Transit  
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 

Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 

 
DESIGN AND STRUCTURAL 
 
Description of Proposed Project: The proposed project would construct replacement bridges for the 
existing structurally deficient bridges over Little Waverly Creek and over Waverly Creek.  The preferred 
alternative proposes to detour traffic off-site during construction and replace the bridges in their 
existing locations. The project typical section consists of two 12-foot lanes with a 10-foot shoulder. The 
approximate project length is 0.51-miles and is located in Camden County with a design speed of 55 
mph. 
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Major Structures:   
Structure ID  Existing Proposed 

039-0009-0 The structure is a three-span bridge 
with a maximum span length of 33-
feet for a total length of 99-feet. The 
concrete slab is 6-inches deep by 
34.2-feet wide out-to-out. The clear 
roadway distance is 27.7-feet from 
curb-to-curb.  

The proposed structure will be 
approximately 100-feet long by 
43.25-feet wide (two 12-foot 
lanes, with an 8-foot shoulder, 
and a 1.625-foot barrier). 

039-0010-0 The structure is a three-span bridge 
with a maximum span length of 33-
feet for a total length of 99-feet. The 
concrete slab is 6-inches deep by 
34-feet wide out-to-out. The clear 
roadway distance is 27.8-feet from 
curb-to-curb.  

The proposed structure will be 
approximately 100-feet long by 
43.25-feet wide (two 12-foot 
lanes, with an 8-foot shoulder, 
and a 1.625-foot barrier). 

 
Accelerated Bridge Construction (ABC) techniques anticipated:    No       Yes  
ABC techniques are not recommended for this project because the environmental impacts would be similar, 
or possibly greater, than standard construction techniques. 
 
Mainline Design Features:  SR25 
 

Feature Existing Policy Proposed 

Typical Section    

- Number of Lanes  2  2 

- Lane Width(s) 12-ft 11-ft to 12-ft 12-ft 

- Median Width & Type N/A N/A N/A 

- Outside Shoulder Width Varies 2-ft to 

10-ft 

10-ft 10-ft                

(4-ft paved) 

- Outside Shoulder Slope Varies 5% to 

30% 

6% 6% 

- Inside Shoulder Width N/A N/A N/A 

- Sidewalks  N/A N/A N/A 

- Auxiliary Lanes N/A  N/A 

- Bike Accommodations  N/A N/A N/A 

Posted Speed 55mph  55mph 

Design Speed 55 mph 55 mph 55mph 

Minimum Horizontal Curve Radius N/A 1060-ft N/A 

Maximum Superelevation Rate N/A 6% 6% 

Maximum Grade 4% - 5% 4% - 5% max 4% - 5% 

Access Control Permit Permit Permit 

Design Vehicle Undeterminded  WB-62 

Pavement Type HMA  HMA 

*According to current GDOT design policy if applicable 
 

Is the project located on a NHS roadway?    ☒ No  ☐ Yes 
 
Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: None 
Design Variances to GDOT Standard Criteria anticipated: None 
 

Lighting required:   ☒ No  ☐ Yes 
 



SR25 At Little Waverly & Waverly Creek – Page 5    P.I. Number: 0013739 

County: Camden 
 

 

Off-site Detours Anticipated:  ☐ No  ☐ Undetermined   ☒ Yes 
  
Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 

If Yes: Project classified as:    ☒ Non-Significant  

TMP Components Anticipated:   ☒ TTC  
 

INTERCHANGES AND INTERSECTIONS 
 
Major Interchanges/Intersections:  N/A 
 
Intersection Control Evaluation (ICE) Required:    No   Yes  
 

Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 

 

UTILITY AND PROPERTY 
  
Railroad Involvement: N/A 
  
Utility Involvements:  Atlanta Gas Light, Bellsouth (AT&T), TDS, GA Power-Distribution, Alma 
Telephone (ATC) 
 
SUE Required:   ☐ No  ☒Yes 
 

Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 
 
Right-of-Way:  Existing width:  Varies 150-200ft. Proposed width:  Varies 150-200ft. 
Required Right-of-Way anticipated: ☐ None  ☒ Yes  ☐ Undetermined 

Easements anticipated:  ☐ None  ☒ Temporary   ☐ Permanent   ☐ Utility ☐ Other 
 

Anticipated total number of impacted parcels:  2 
Displacements anticipated: Businesses: N/A 

 Residences: N/A 
 Other: N/A 

     Total Displacements:  N/A 

 
Impacts to USACE property anticipated? ☐ No     ☐ Yes    ☒ Undetermined 
Impact to surrounding salt marsh is likely, therefore evaluation is underway to determine if Permittee 
Responsible Mitigation or In-Lieu Fee for mitigation credits is required. See “Environmental and 
Permits” section below for additional information. 

 
CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern:   N/A 
 
Context Sensitive Solutions Proposed: N/A 

ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  

 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 

 GEPA:   ☐ Type A ☐ Type B ☐ None 
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Level of Environmental Analysis:  

☒  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 

identification, delineation, and agency concurrence. 
 
Water Quality Requirements: 

MS4 Compliance – Is the project located in an MS4 area? ☒ No  ☐ Yes 
 

Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  
 
Environmental Permits, Variances, Commitments, and Coordination anticipated: Potential stream 
buffer variance and Section 404 permit from USACE 
 
Air Quality: 

Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 

Carbon Monoxide hotspot analysis required? ☒ No  ☐ Yes   
 
NEPA/GEPA Comments & Information:   

NEPA: The Georgia Coast Rail Trail, a 6.25-mile public recreational trail, runs directly parallel to the bridge 
approximately 400-500 feet to the west.  The proposed project is located in a Census Tract with 79.8% of 
the population designated as white, non-Hispanic and 8% below the poverty threshold, so EJ will likely not 
be a focus if further research confirms the desktop survey. 

Ecology: Based on field surveys nine wetlands (including salt marsh),  three perennial stream (Waverly 
Creek, Little Waverly Creek, and unnamed tributary) and one open water are located within the project 
limits.   

The US Fish and Wildlife Service IPaC lists the West Indian manatee (Trichechus manatus), piping plover 
(Charadrius melodus), red knot (Calidris canutus rufa), red-cockaded woodpecker (Picoides borealis), 
wood stork (Mycteria americana), eastern indigo snake (Drymarchon corais couperi), gopher tortoise 
(Gopherus Polyphemus), green sea turtle (Chelonia mydas), leatherback sea turtle (Dermochelys 
coriacea), loggerhead sea turtle (Caretta caretta), and the striped newt (Notophthalmus perstriatus). 
Consultation with USFWS and Georgia Department of Natural Resources (DNR) revealed the project area 
as habitat for the bald eagle (Haliaeetus leucocephalus), the osprey (Pandion haliaetus), and MacGillivray's 
seaside sparrow (Ammodramus maritimus macgillivraii), all species of concern.  DNR noted the record of 
a nesting bald eagle and records of marine mammals within 3 miles of the proposed project.  Additionally, 
USFWS noted three wood stork rookeries within 12 miles of the project APE.   

No species or habitat were identified for listed species from USFWS or GA DNR.  However, hooded pitcher 
plant (Sarracenia minor) were identified within the project limits. The plant is a state listed. A protected 
species survey will be conducted to identify additional species presence. 

The presence and likely impact to coastal salt marsh would require development of a Permittee Responsible 
Mitigation (PRM) Plan.  Because of the lack of available salt marsh mitigation banks and credits the PRM 
is required to identify and develop a mitigation site for impacts.  The PRM would be developed with the 
permit submitted to the US Army Corps of Engineers. 

Archaeology: Fieldwork has not yet been completed.  Based on a desktop survey including the Georgia 
Archaeological Site Files, there are no previously identified archaeological sites located within a 1-kilometer 
radius of the proposed project area. 

History: One potentially eligible resource was identified along the corridor; SR 17/US 25 (i.e. Coastal 
Highway).  The eligibility has not been concurred with by the SHPO.  The bridges to be replaced are not 
listed as eligible on the Georgia Historic Bridge Survey, and are not considered a contributing feature to the 
Coastal Highway.  Replacement of the bridges is not anticipated to result in an Individual Section 4(f) 
evaluation.   



SR25 At Little Waverly & Waverly Creek – Page 7    P.I. Number: 0013739 

County: Camden 
 

 

Air Quality: Based on project type and location a qualitative air assessment is anticipated. 

Noise Effects: Based on project type and location a Type III Noise Screening Analysis is anticipated. 

Public Involvement: Based on constructability and environmental mitigation concerns, an off-site detour 
is preferred, requiring a public involvement open house.  
 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
 
Project Meetings:  Concept Team Meeting occurred on May 7, 2018. The PIOH/PDOH is planned to 
occur by mid-January 2019. 
 
Other coordination to date: N/A 
 

Project Activity Party Responsible for Performing Task(s) 
Concept Development Barge Design Solutions, Inc. 
Design Barge Design Solutions, Inc. 
Right-of-Way Acquisition GDOT – Office of Right of Way 
Utility Coordination (Preconstruction) GDOT- Office of Utilities 
Utility Relocation (Construction) Utility Owners 
Letting to Contract GDOT – Office of Construction Bidding 

Admin. 
Construction Supervision GDOT – District 5 Construction 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & 
Permits 

Edwards-Pitman 

Environmental Mitigation GDOT – Environmental Services 
Construction Inspection & Materials Testing GDOT – Materials and Research Office 

 

Project Cost Estimate and Funding Responsibilities:   

 PE Activities 
ROW 

Reimbursable 
Utilities CST* Total Cost 

PE Funding 
Section 404 
Mitigation     

Funded By GDOT GDOT GDOT GDOT GDOT 
 

$ Amount $700,000.00 $329,560.00 TBD** $40,000.00 $4,406,295.88 
$5,475,855.88 

Date of 
Estimate 

2017 7/12/2018 N/A 5/08/2018 7/09/2018  

* CST Cost includes: Construction, Engineering and Inspection, Cont ingenc ies  and Liquid AC Cost  
  Adjustment.  
** Programming level cost is $300,000. ROW estimate requested on 3/07/2018. ROW costs will be   
    updated upon receipt of estimate from ROW Office. 
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ALTERNATIVES DISCUSSION 
Preferred Alternative: Replacement in Existing Location with an Off-Site Detour 

Estimated Property Impacts: 3 parcels  Estimated Total Cost: $5,475,855.88 

Estimated ROW Cost: TBD** Estimated CST Time: 24 months 

Rationale:  This alternative would replace the existing bridges over Little Waverly Creek and Waverly 

Creek in-place while utilizing I-95 as an off-site detour during construction. The off-site detour gross length 

required for this alternative would be approximately 31-miles from bridge end to bridge end. This alternative 

provides for the least amount of impact to environmental resources which includes stream, wetland, salt 

marsh, and protected species. This alternative would impact two parcels. The estimated duration of the 

detour will be approximately 12 months. 
  ** Programming level cost is $300,000. ROW estimate requested on 3/07/2018. ROW costs will be   
      updated upon receipt of estimate from ROW Office. 

 
Alternative 2: Replacement in Existing Location with an On-Site Detour 

Estimated Property Impacts: 4 parcels  Estimated Total Cost: $9,237,939.83*** 

Estimated ROW Cost: TBD** Estimated CST Time: 24 months 

Rationale:  This alternative would close the existing bridges to traffic and provide an on-site detour during 

construction. The on-site detour would temporarily shift traffic west of the existing alignment and utilize  

temporary bridges downstream of the existing bridges. An on-site detour will increase additional 

environmental impacts such as salt marsh, stream, wetland, and protected species impacts which will 

increase 404 mitigation costs. This alternative would impact four parcels. This alternative is not 

recommended.  
  ** Programming level cost is $300,000. ROW estimate requested on 3/07/2018. ROW costs will be   
      updated upon receipt of estimate from ROW Office. 
  *** This figure does not include a cost estimate for Section 404 mitigation. 

 
Alternative 3: West Alignment Shift - Replacement 

Estimated Property Impacts: 5 parcels  Estimated Total Cost: $6,429,199.85*** 

Estimated ROW Cost: TBD** Estimated CST Time: 24 months 

Rationale:  This alternative would permanently shift the alignment of SR 25 just west of the existing 

bridge locations for a length of approximately 0.95-miles. Traffic would be maintained on the existing 

alignment during construction. This alternative would lengthen the area of impact to the existing route, 

affecting five parcels for right-of-way acquisition. This alternative is not recommended. 
  ** Programming level cost is $300,000. ROW estimate requested on 3/07/2018. ROW costs will be   
      updated upon receipt of estimate from ROW Office. 
  *** This figure does not include a cost estimate for Section 404 mitigation. 

 
Alternative 4: East Alignment Shift - Replacement 

Estimated Property Impacts: 6 parcels  Estimated Total Cost: $7,055,940.21*** 

Estimated ROW Cost: TBD** Estimated CST Time: 24 months 

Rationale:  This alternative would permanently shift the alignment of SR 25 just east of the existing 

bridge locations for approximately 1.16-miles. Traffic would be maintained on the existing alignment 

during construction. This alternative, similar to Alternative 3 above, would lengthen the area of impact to 

the existing route, affecting six parcels for right-of-way acquisition. This alternative is not recommended. 
  ** Programming level cost is $300,000. ROW estimate requested on 3/07/2018. ROW costs will be   
      updated upon receipt of estimate from ROW Office.   
  *** This figure does not include a cost estimate for Section 404 mitigation. 
 
 



SR25 At Little Waverly & Waverly Creek – Page 9    P.I. Number: 0013739 

County: Camden 
 

 

No-Build Alternative:  No Build 

Estimated Property Impacts: 0 parcels  Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: 0 months 

Rationale: This is not an acceptable option as the bridge design is below current standards, the 

substructure is classified as scour critical with signs of concrete deterioration in the piles, and does not 

meet the project justification. 

 

Additional Comments/ Information: 

 

Replacement in Existing Location with an Off-site Detour 

Early coordination Letters were sent out by the department (8/4/2017) and responses received from 

Camden County Public Works (11/21/2017), Emergency Management Agency (11/21/2017), and Schools 

Operations (9/5/2017). County officials expressed major concerns associated with the impacts to services 

such as emergency response times and school bus route revisions if the bridges were closed up to a year 

and an off-site detour provided. For this reason, an on-site detour was considered as the initial preferred 

alternative; however, during the Concept Team Meeting (5/7/2018), discussions took place that detailed 

concerns with the on-site detour including significant environmental impacts, a dramatic increase in 

construction costs, and limited services disruption between the two detour options that led to the eventual 

determination that an off-site detour is the preferred alternative. 

 

In order to provide an on-site detour at Little Waverly Creek and Waverly Creek, at each location, a new 

temporary roadway alignment, detour bridge, and work bridge would need to be constructed to route local 

traffic onto while the existing bridge is replaced in its existing location.  These on-site detour alignments 

would be placed at the downstream side which would require additional right-of-way and increase 

construction costs. Also, the on-site detour would require considerable fill which creates additional 

environmental impacts to the surrounding identified streams, wetlands, and saltwater marsh which would, in 

turn, greatly increase the amount of mitigation costs as compared to utilizing an off-site detour. 

 

Therefore, utilizing an off-site detour would not only alleviate the environmental and construction cost 

impacts of an on-site detour, it would also likely not be as considerable of an impact to services as 

previously noted in the early coordination responses from County officials. The primary concerns about an 

off-site detour conveyed by locals are impacts to local traffic travel times, response times of emergency 

personnel, and bus route revisions needed for locally affected students. From the Concept Team Meeting,  

the impacts will be minimal and local officials should have sufficient time to prepare for closure of the 

existing bridges and shifting of traffic to an off-site detour. The proposed detour route utilizes SR 25 and I-

95, which runs parallel to SR 25. The travel distance between Waverly and Woodbine along SR 25 currently 

is approximately 9.5-miles while the travel distance if using the proposed detour route would be 

approximately 28-miles, resulting in a net detour length of 18.5-miles. Local traffic would not be limited to 

using the proposed detour route as there are alternative local routes that would facilitate local traffic between 

the Waverly, White Oak, and Woodbine areas which would also result in a lesser net detour length.  

Additionally, given the locations of Camden County Fire Rescue Station 17 in Waverly and the Woodbine 

Fire Station, which are both approximately 5-miles from White Oak on either side, impacts to emergency 

response times to locals would be minimal with the closure of the existing bridges over Little Waverly Creek 

and Waverly Creek. Furthermore, area hospitals are located to both the north and south of the proposed 

project area approximately 20-25 miles away in Brunswick and St. Marys. Furthermore, based on the early 

coordination response from Camden County Schools, approximately 20 students would be affected by the 

closure of the existing bridges and an off-site detour. Lastly, because this project and P.I. 0013738 will utilize 

the same detour route, the construction of the three projects among both project will need to be sequenced 
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such that both project areas are not closed to traffic at the same time and access for local traffic is 

maintained. Additional coordination letter need to be sent out to Camden County Public Works, Emergency 

Management Agency, and Schools Operations from the Department based on these findings. 

 

LIST OF ATTACHMENTS/SUPPORTING DATA  
 

1. Concept Layout 

2. Typical sections 

3. Detour Map 
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Attachment #1: Concept Layout 

• Preferred Alternative: Replacement in Existing Location with an Off-Site Detour 
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Attachment #2: Typical Sections 

• Roadway Typical 

 

• Bridge Typical 
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Attachment #3: Detour Map 

• Proposed Off-Site Detour Map 

  



PROJECT DETOUR MAP 

PI 0013739 - SR 25 @ LITTLE WAVERLY CREEK & @ WAVERLY CREEK N OF 

WOODBINE 

 

PROJECT LOCATION 

PI NO. 0013739 

LEGEND 

PROPOSED DETOUR ROUTE 

DETOUR ROUTE NET LENGTH:       18.5 MILES 

PROJECT LOCATION 

PI NO. 0013738 



Attachment #4: Cost Estimates 

• Revisions to Programmed Costs for Preferred Alternative 

 

• CES Cost Estimate for Preferred Alternative 

 

• Section 404 Mitigation Cost Estimate for Preferred Alternative 

 

  



FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE July 25, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 

via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE 12/15/2020

PROJECT MANAGER

MGMT ROW DATE 1/15/2020

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 3,740,208.70 DATE 8/24/2017

RIGHT OF WAY $ 300,000.00 DATE 8/24/2017

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 4,406,295.88                       

RIGHT OF WAY $

UTILITIES $ 40,000.00

  *Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
-----------------------------

Program Delivery

This concept cost estimate for the Preferred Alternative is based on utilitizing an off-site detour. A 15% 

contingency for concept level estimate used based on the Risk Based Cost Estimation memo by GDOT dated 

4/30/2014. This concept level cost estimate does not include environmental mitigation costs or updated right-of-

way costs.

0013739

Johnny Lee, P.E. (Barge 

Design Solutions)

Kimberly Nesbitt, State Program Delivery Administrator

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

SR 25 @ LITTLE WAVERLY CREEK & @ WAVERLY CREEK N OF 

WOODBINE BRIDGE REPLACEMENT



A.
CONSTRUCTION           

COST ESTIMATE:
$ Base Estimate From CES

B.
ENGINEERING AND 

INSPECTION (E & I):
$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 

ADJUSTMENT:
$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Liquid AC Adjustment Spreadsheet

PSR

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            4,406,295.88 

45,423.23

                568,809.48 

TOTAL  $                                                                             40,000.00 

CONTINGENCY SUMMARY

 $                                                                                            -   

 $                                                                             40,000.00 

 $                                                                                            -   

 $                                                                                            -   

 $                                                                                            -   

REIMBURSABLE COST

Alma Telephone

GA Power - Distribution

TDS

Bellsouth (AT&T)

Atlanta Gas Light

3,611,488.74 

                180,574.44 





PROJ. NO. CALL NO. 0/00/2016

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to AC Index:

REG. UNLEADED Jul-18 2.714$        

DIESEL 3.083$        

LIQUID AC 507.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 42283.8 42,283.80$                   

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 811.20$             

Monthly Asphalt Cement Price month project let (APL) 507.00$             

Total Monthly Tonnage of asphalt cement (TMT) 139

ASPHALT Tons %AC  AC ton

Leveling 26 5.0% 1.3

12.5 OGFC 0 5.0% 0

12.5 mm 0 5.0% 0

9.5 mm SP 551 5.0% 27.55

25 mm SP 1322 5.0% 66.1

19 mm SP 881 5.0% 44.05

2780 139

BITUMINOUS TACK COAT

Price Adjustment (PA) 1,046.56$          1,046.56$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 811.20$             

Monthly Asphalt Cement Price month project let (APL) 507.00$             

Total Monthly Tonnage of asphalt cement (TMT) 3.440375839

Bitum Tack

Gals gals/ton tons

801 232.8234 3.44037584

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 2092.863346 2,092.86$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 811.20$             

Monthly Asphalt Cement Price month project let (APL) 507.00$             

Total Monthly Tonnage of asphalt cement (TMT) 6.879892657

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 8009 0.20 1601.8 232.8234 6.879892657

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

6.879892657

TOTAL LIQUID AC ADJUSTMENT 45,423.23$                   

N/A

0013739

7/12/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex



0013739_CES_Preferred Alternative.txt
                                                        STATE HIGHWAY AGENCY
DATE  : 07/25/2018
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0013739_ALT2            SPEC YEAR: 13
  DESCRIPTION: SR 25 @ LITTLE WAVERLY CREEK & @ WAVERLY CREEK N OF WOODBINE
               PREFERRED ALTERNATIVE - OFF-SITE DETOUR

                                                  COST GROUPS FOR JOB 0013739_ALT2

  COST GROUP  DESCRIPTION                                                      QUANTITY          PRICE        AMOUNT  ACTIVE?
  -----------------------------------------------------------------------------------------------------------------------------
  STRO        STRUCTURES, OTHER (SF)                                           8650.000      150.00000      1297500.00  Y
  EROC        EROSION CONTROL (SY)                                                1.000   350000.00000       350000.00  Y
  DRNG        DRAINAGE                                                            1.000    55000.00000        55000.00  Y
  MISC        SIGNING & MARKING                                                   1.000    35000.00000        35000.00  Y
  -----------------------------------------------------------------------------------------------------------------------------
  ACTIVE COST GROUP TOTAL                                                                                   1737500.00
  INFLATED COST GROUP TOTAL                                                                                 1737500.00

                                                     ITEMS FOR JOB 0013739_ALT2

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - 0013739                                  1.000       70000.00        70000.00
  0010  153-1300             EA      FIELD ENGINEERS OFFICE TP 3                                1.000      102569.60       102569.60
  0015  210-0100             LS      GRADING COMPLETE - 0013739                                 1.000      800000.00       800000.00
  0025  310-5060             SY      GR AGGR BS CRS 6IN INCL MATL                             202.000          13.47         2721.26
  0030  310-5080             SY      GR AGGR BS CRS 8IN INCL MATL                            8009.000          19.01       152297.62
  0035  402-1812             TN      RECYL AC LEVELING,INC BM&HL                               26.000         132.21         3437.48
  0040  402-3103             TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & H                   551.000          86.99        47935.34
                                     L
  0045  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                            1322.000          87.76       116020.65
  0050  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                  881.000          93.88        82713.25

  0055  413-0750             GL      TACK COAT                                                801.000           1.86         1489.86
  0060  432-5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                           312.000           2.42          755.04
  0065  433-1200             SY      REF CONC APPR SL/I SLOPED EDGE                           577.000         187.28       108060.68
  0100  641-1100             LF      GUARDRAIL, TP T                                          175.000          71.49        12511.13
  0105  641-1200             LF      GUARDRAIL, TP W                                         2137.500          18.77        40136.80
  0110  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  4.000        1065.64         4262.58
  0150  540-1101             LS      REM OF EX BR, STA NO - 0013739                             1.000      151470.00       151470.00
  0155  540-1101             LS      REM OF EX BR, STA NO - 0013739                             1.000      151470.00       151470.00
  0160  641-5020             EA      GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A                    4.000        2387.52         9550.08

  0165  632-0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                             2.000        7783.09        15566.19
  0170  456-2020             GLM     INDENT, EDG LN RUMB STRP                                   1.000        1021.18         1021.18

Page 1



0013739_CES_Preferred Alternative.txt
                                     -GND-IN-PL(CON)
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                              1873988.74
  INFLATED ITEM TOTAL                                                                                                     1873988.74

  TOTALS FOR JOB 0013739_ALT2
  ----------------------------------------------------------------------------------------------------------------------------------

                                                        STATE HIGHWAY AGENCY
DATE  : 07/25/2018
PAGE  : 2

                                                        JOB ESTIMATE REPORT
====================================================================================================================================
  ESTIMATED COST:                                                                                                         3611488.74
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                        3611488.74
  ----------------------------------------------------------------------------------------------------------------------------------

Page 2



1

Johnny Lee

From: Westberry, Lisa <lwestberry@dot.ga.gov>

Sent: Thursday, July 12, 2018 1:24 PM

To: Ghazi, Aghdas; Johnny Lee

Cc: Jackson, Keisha

Subject: P.I. 0013739 Camden County - Estimated Mitigation Cost for Concept Report

Aghdas/Johnny, 

  

As requested, the estimated mitigation costs for the subject project is $329,560.00.  This estimate was based on the 

assumption that credits would be available for purchase as I believe that credits will be available for purchase within six to 

nine months.  The estimate was also based on actual field verification of resources.  The final cost of mitigation credits is 

dependent upon the final design and the actual cost of the credits.     

  

If you should have any questions or need any additional information, please do not hesitate to contact me.  Thank you. 

  

Lisa Westberry 

Special Projects Coordinator 

  

 
  

Office of Environmental Services 
One Georgia Center, 16th Floor 
600 West Peachtree Street, NW 
Atlanta, GA, 30308 
404.631.1772 

  

  

 

  ________________________________   

 
Hands-free cell phone use now law when driving in Georgia. When drivers use cell phones and other electronic devices it 
must be with hands-free technology. It is illegal for a driver to hold a phone in their hand or use any part of their body to 
support a phone. There are many facets to the new law. For details, visit https://www.gahighwaysafety.org/ or 
http://www.headsupgeorgia.com/. 
 
 

 



 

 

 

 

 

 

 

Attachment #5: Concept Utility Report 

• PI# 0013739 Concept Utility Report 

 

 

 

 

 

 

 

 

 

 

 

 

 



Original Version:  May 24, 2013 

 

Concept Utility Report 

Project Number:          

County:  Camden 

P.I. #  0013739  

District:  5 

Prepared by:  Leslie Dubberly 

Date:  May 8, 2018 

Project Description:  SR 25 @ Little Waverly Creek & @ Waverly Creek N of Woodbine

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  

Nothing contained in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended?  SUE has been preformed  Level:  A B C D 

Public Interest Determination (PID):  Automatic    Mandatory    Consideration 

 No Use    Exempt 

Is a separate utility funding phase recommended?  No 

Existing Facilities:  Atlanta Gas Light (AGL), Bellsouth (ATT), TDS, GA Power-Distribution, Alma 

Telephone (ATC) 

Potential Project (Schedule/Budget) Impacts:  N/A 

Capital Improvement Projects (Utilities) Anticipated in the Area:  N/A 

Project Specific Recommendations for Avoidance/Mitigation:  N/A 

Right of Way Coordination Concerns:  N/A 

Environmental Coordination:  N/A 

Additional Remarks:  N/A 

  



Original Version:  May 24, 2013 

 

The following utilities have facilities within the project limits.  Utilities have been located using Georgia811 and/or field visits. 

 
Existing 

Facilties/Appurtenances 

Approximate 

Limits 

(Station/Offset)

Reimbursable 

cost (est.)

Non-

reimbursable 

cost (est.)

Facilities to Avoid 

(Station/Offset)

Facility 

Retention 

Recommended

Comments

Atlanta Gas Light

Attached to both 

bridges W side $380,160.00

Bellsouth (ATT)

Attached to both 

bridges E side $63,360.00

TDS Entire project $63,360.00

GA Power-Distribution

W side entire 

project $40,000.00

Alma Telephone

Buried E side 

entire project $63,360.00



Attachment #6: Traffic Approval Letter 

• PI# 0013739 Traffic Assignments Memo and Approval Letter 

  



Department of Transportation 
State of Georgia 

__________________________________________
_____________  

 
INTERDEPARTMENT CORRESPONDENCE 

FILE              Camden County                  OFFICE Planning 
                  P.I. # 0013739 
                                                                                                                DATE    April 3, 2018 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Kimberly Nesbitt, State Program Delivery Administrator   
                   Attention: Aghdas Ghazi 
 
SUBJECT  Design Traffic Forecasts for SR 25 @ LITTLE WAVERLY CREEK & @ 

WAVERLY CREEK N OF WOODBINE  

Per request, we have reviewed the consultant’s design traffic forecasts for the above project. 
Based on the information furnished, we find the design traffic forecasts to be satisfactory, and 
the design traffic forecasting task to be complete for the above project. The reviewed and 
approved design traffic forecast for the above project is as follows: 

BRIDGE ID # 039-0009-0 LITTLE WAVERLY CREEK, 039-0010-0 (WAVERLY CREEK) 

Build = No Build 
2018 (Existing 

Year) 2022 (Base Year) 
2024 (Base Year 

+2) 2042 (Design Year) 
2044 (Design Year 

+ 2) 

AADT 2325 2425 2475 2950 3000 

DHV (AM/PM) 160/ 210 165/ 220 170/ 225 205/ 265 205/ 270 

K% (AM/PM) 6.9%/ 9.1% 

Same as Existing Year 

D% (AM/PM) 56%/ 56% 

24 HR. T% - S.U. 7.5% 

24 HR. T% - COMB. 4.0% 

24 HR. T% - TOTAL 11.5% 

T% - S.U. (AM/PM) 6.0%/ 5.0% 

T% - COMB. (AM/PM) 3.5%/ 3.0% 

T% - TOTAL (AM/PM) 9.5%/ 8.0% 

 
If you have any questions concerning this information, please contact Andre Washington at 404-
631-1925. 

Andre Washington 
Office Of Planning 
5th Floor, One Georgia Center 
404-631-1925 

CLV/AMW 



Attachment #7: SI&A Report 
(Provided by GDOT) 

 

• Existing Bridge 039-0009-0 SI&A Report 

 

• Existing Bridge 039-0010-0 SI&A Report 

  



Bridge Inventory Data Listing Georgia Department of Transportation

Page 1 of 2

                                                                                                                                                                                                                                                                                                                                                                                                               

Processed Date:12/12/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 039-0009-0 County: Camden SUFF. RATING: 64.0

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 039-0009-0 *19 Bypass Length: 13 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: LITTLE WAVERLY CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00025 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: US 17 OCEAN HWY *31 Design Load: 6- HS 20 + Mod (2-24,000# Axles @ 4ft Ctrs., when they govern) 243C Parapet Width: 0.00

9 Location: 7 MI N OF WOODBINE 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.2

2 GDOT District: 4841500000 - D5 District Five Jesup 205 Congressional District: 001 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 05/10/2017 27 Year Constructed: 1955 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 0  Date: 11/13/2017 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 12    Date: 05/12/2016 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 2 - U.S. Numbered 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 0- Not Applicable.  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00017 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 31 - 4.6242 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 81 - 43.6236 214A Movable Bridge: 0 233 Posted Speed Limit: 55

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: D - Concrete pile. O. Concrete O. Concrete O. Concrete 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 21- Bottom Left.

13A LRS Inventory Route: 391002500  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 3 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 22- Bottom Right.

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 23.42 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 05 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 6- Rural - Minor Arterial 108A  Wearing Surface Type: 6. Bituminous *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00091 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0000.00

* Location ID No: 039-00025D-023.59N



Bridge Inventory Data Listing Georgia Department of Transportation

Page 2 of 2

Processed Date:12/12/2017

Bridge Serial Number: 039-0009-0 County: Camden SUFF. RATING: 64.0

Programming Data Measurements: Ratings and Posting

201 Project Number: BA (2) 1791 (12) *29  AADT: 2060 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 1- Plans at General Office. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 28

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 47

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013739 * 48 Maximum Span Length: 33 231A H-Modified: 21 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 99 231B Type3/Tandem: 25 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 27.7' 231C Timber: 36 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 34.2' 231D HS-Modified: 30 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 27.7' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $387 50A Curb / Sidewalk Width Left: 2.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $39 50B Curb / Sidewalk Width Right: 2.0 261 H Inventory Rating: 21

96 Total Improvement Cost: (X$1,000) $580 32 Approach Rdwy. Width: 29.0' 262 H Operating Rating: 25

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 3.3 Right Width:2.4 Type: 2 - Asphalt.        58 Deck Condition: 7 - Good Condition

114 Future AADT: 3090 Fwd Shoulder: Left Width: 3.3 Right Width:2.5 Type: 2 - Asphalt.        59 Superstructure Condition: 7 - Good Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 23.8 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 23.8 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 7 - Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: 5 - Fair Condition

113 Scour Critical: 3. Bridge is Scour Critical;foundations 
unstable for conditions

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 10.2 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 7-Better than present minimum criteria.

216B Bridge Height: 6.5 *228 Minimum Vertical Clearance 68 Deck Geometry: 3

222 Slope Protection: 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 6.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 246 Overlay Thickness: 2 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  
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Processed Date:12/12/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 039-0010-0 County: Camden SUFF. RATING: 60.3

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 039-0010-0 *19 Bypass Length: 13 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: WAVERLY CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00025 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: US 17 OCEAN HWY *31 Design Load: 6- HS 20 + Mod (2-24,000# Axles @ 4ft Ctrs., when they govern) 243C Parapet Width: 0.00

9 Location: 8 MI N OF WOODBINE 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.2

2 GDOT District: 4841500000 - D5 District Five Jesup 205 Congressional District: 001 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 05/10/2017 27 Year Constructed: 1955 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 0  Date: 11/13/2017 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 12    Date: 05/12/2016 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 2 - U.S. Numbered 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 0- Not Applicable.  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00017 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 31 - 4.9158 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 81 - 43.5930 214A Movable Bridge: 0 233 Posted Speed Limit: 55

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: D - Concrete pile. O. Concrete O. Concrete O. Concrete 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 31- Side Left.

13A LRS Inventory Route: 391002500  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 3 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 32- Side Right.

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 23.75 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 05 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 6- Rural - Minor Arterial 108A  Wearing Surface Type: 6. Bituminous *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00091 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0000.00

* Location ID No: 039-00025D-023.93N
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Processed Date:12/12/2017

Bridge Serial Number: 039-0010-0 County: Camden SUFF. RATING: 60.3

Programming Data Measurements: Ratings and Posting

201 Project Number: BA (2) 1791 (12) *29  AADT: 2060 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 0- No Plans Available. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 23

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 39

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013739 * 48 Maximum Span Length: 33 231A H-Modified: 20 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 99 231B Type3/Tandem: 21 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 27.8' 231C Timber: 29 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 34.0' 231D HS-Modified: 26 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 27.8' 231E Type 3S2: 34 No

94 Bridge Improvement Cost:(X$1,000) $387 50A Curb / Sidewalk Width Left: 2.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $39 50B Curb / Sidewalk Width Right: 2.0 261 H Inventory Rating: 18

96 Total Improvement Cost: (X$1,000) $580 32 Approach Rdwy. Width: 27.0' 262 H Operating Rating: 30

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 1.9 Right Width:2.2 Type: 2 - Asphalt.        58 Deck Condition: 7 - Good Condition

114 Future AADT: 3090 Fwd Shoulder: Left Width: 2 Right Width:
2.3000000000000
003

Type: 2 - Asphalt.        59 Superstructure Condition: 7 - Good Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 23.1 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 23.8 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 7 - Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: 5 - Fair Condition

113 Scour Critical: 3. Bridge is Scour Critical;foundations 
unstable for conditions

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 7-Better than present minimum criteria.

216A Water Depth: 9.7 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 8-Equal to present desirable criteria.

216B Bridge Height: 6.7 *228 Minimum Vertical Clearance 68 Deck Geometry: 4

222 Slope Protection: 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 6.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 246 Overlay Thickness: 1 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  
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PI No 0013739 Camden County 

SR 25 @ Little Waverly Creek & @ Waverly Creek N of Woodbine 

Concept Team Meeting Minutes 
 

Project: PI No 0013739 Camden County 

SR 25 @ Little Waverly Creek & @ Waverly Creek N of Woodbine 

 

Subject: Concept Team Meeting 

 

Date:  May 7, 2018 

  11:00 A.M. 

 

Location: GDOT District 5 Area 3 Office 

  128 Public Safety Blvd 

  Brunswick, GA 31525 

 

Attendees: See attached sign-in sheet 

 

   

Minutes Prepared by Jeff Vickery on May 9, 2018 

              

 

Introductions and Meeting Purpose 

The purpose of this meeting was to conduct the Concept Team Meeting for PI# 0013739 to 
review the draft limited concept report and discuss proposed alternatives with GDOT staff, 
utility owners, local agencies, and the design consultant (Barge Design Solutions). 
 
Aghdas Ghazi, GDOT PM, began the meeting and started introductions of all in attendance in-
person and by phone. Ms. Ghazi turned the meeting over to Johnny Lee, Barge PM, to go 
through the draft concept report.  

 

Concept Report Discussion 

Mr. Lee proceeded to go through the draft concept report section by section, soliciting any 

questions or comments from the Concept Team: 

• Project Location Map 

o Barge will ensure all roads on the Project Location Map adjacent to the project 

will be labeled. 

 

• Planning & Background Data 

o No comments  
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• Design and Structural  

o Barge will remove references to the existing bridges’ sufficiency ratings.  

 

• Interchanges and Intersections 

o No comments. 

 

• Utility and Property 

o Leslie Dubberly requested that Alma Telephone (ATC) be added to the list of 

utility owners. 

 

• Context Sensitive Solutions 

o No comments 

 

• Environmental and Permits 

o Josh Earhart presented a general overview and update to the environmental 

since the draft concept report had been distributed.  

 Environmental impacts are similar to those encountered on PI 0013738. 

 Nine wetlands have been identified. The salt marsh is pretty well defined 

in this project area. 

 During the survey for protect species, evidence was found of the 

potential presence of the pitcher plant in the project area, so the project 

corridor will be surveyed for this species. 

 Archaeology is finishing up survey this week. A property owner 

mentioned that there may have been an old motel on the property 

before. 

o Josh Earhart further discussed potential environmental mitigation for the 

project. 

 For the on-site detour alternative, the anticipated costs for stream 

mitigation could be approximately $500,000 to $1 million. This does not 

include the costs for wetland or salt marsh mitigation or protected 

species mitigation. 

 For impacts to the salt marsh, there are no mitigation credits available for 

this project, so the Permittee Responsible Mitigation (PRM) process will 

likely need to be followed. 

 In addition, there may be additional mitigation costs needed for U.S. Fish 

& Wildlife protected species. 

 

• Coordination, Activities, Responsibilities, and Costs 

o No comments. 

 

• Alternatives Discussion 

o Johnny Lee begins the discussion of alternatives and asks the Concept Team if an 
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on-site detour is preferred given the increased environmental impacts and costs. 

o Jerome Sheffield states that the same constructability concerns from PI 0013738 

don’t exist on PI 0013739 in terms of space restrictions. 

o Jerome Sheffield states that except for project cost, the on-site detour may make 

more sense to keep SR 25 open and access for locals, and the off-site detour may 

increase construction time; however, District 5 Construction agrees that the best 

solution to minimize environmental impacts and maintain consistency with the 

locals and PI 0013738 is to do utilize an off-site detour by constructing one 

bridge at a time to maintain local access. 

o Johnny Lee states that the major concern is the environmental process, caused 

by having an on-site detour, resulting mitigation costs and potential delay of 

project schedule. 

o Johnny Lee states that Barge will email Aghdas Ghazi our rationale for the 

preferred off-site detour. 

o Keisha Jackson states that the Woodbine Postmaster should be included in local 

coordination efforts. 

 

Recap Action Items 

GDOT 

• Will provide updated utilities cost to Barge. 

• Will provide updated ROW cost to Barge. 

• Will provide original early coordination detour map to Barge 

 

Barge 

• Prepare revised project concept report according to comments and discussion from the 

Concept Team Meeting and submit to GDOT. 

 

EPEI 

• Complete remaining environmental surveys and salt marsh delineation.  

 

 

These minutes are based upon the notes and recollection of the author.  Any additions or 

corrections should be brought to Barge Design Solutions’ immediate attention. 




